



PT. TATA METAL LESTARI

TRIAL PROTOTYPE BIOLOGICAL TREATMENT WWTP

No	Langkah kerja	Hari	Tanggal	Jam	PIC
Kultur bakteri aerob dan nutrient selama 12 jam					
1	Membuat Bactery Aerob biowaste	Kamis	19/09/2024	22.00	Yudi
	Membuat Bactery Nutrient bowaste			22.00	
2	Tuangkan Bactery dan nutrient	Jum'at	20/09/2024	10.00	Dendi & Ai
Proses Aerasi Selama 24 jam					
3	Start	Jum'at	20/09/2024	10.00	Dendi & Ai
	Stop	Sabtu	21/09/2024	10.00	Dendi & Ai
Sendimentasi 24 Jam					
4	Start	Minggu	21/09/2024	10.00	Dendi
	Stop	Senin	22/09/2024	10.00	Ai & Yudi
Filtering carbon dan sand ambil di titik sampling					
5	Tangki daf di filter sampai keluar sampling 2,5 m3	Senin	22/09/2024	10.00	Johan & Bagus
Uji Lab					
6	Ambil sampling satu djeligen 5 liter	Senin	22/09/2024	10.30	Johan & Ai

